Lower Duwamish Waterway Group

Port of Seattle / City of Seattle / King County / The Boeing Company

MONTHLY PROGRESS REPORT

To: Elly Hale, USEPA
Tamara Cardona-Marek, Ecology

From: Kathy Godtfredsen, Windward

Cliff Whitmus, Wood Report Date: October 10, 2018
Project: Lower Duwamish Waterway Period Covered: September 1-30, 2018

On behalf of the Lower Duwamish Waterway Group (LDWG), this monthly progress report documents
meetings held with EPA and Ecology, deliverables submitted to EPA and Ecology, work in progress,
and upcoming meetings, activities, and deliverables. This report also documents any anticipated

potential problems that could delay the project schedule.

1. Meetings Held with EPA/Ecology in September 2018

Meeting Date Meeting Topic

September 5, 2018 Task 10 Design Strategy Report

Meeting to discuss EPA comments on the draft Pre-Design Studies

September 25, 2018 LDW sediment cleanup and source control check-in meeting

September 26, 2018 | £\ip/aC pilot Study

Monthly check-in meeting with EPA for the Pre-Design Studies and

2. Correspondence Exchanged between LDWG and EPA/Ecology in September

2018

Correspondence Date | Topic

September 6, 2018

Email to EPA with a schedule extension request for the draft final Pre-
Design Studies Task 10 Design Strategy Report

September 6, 2018

Email from EPA approving the schedule extension request for the draft
final Pre-Design Studies Task 10 Design Strategy Report

September 6, 2018

Email to EPA with relevant pages of ENR/AC Pilot QAPP and QAPP
addendums regarding collecting archive samples in Years 2 and 3

September 7, 2018 ) X
samples do not require analysis

Email from EPA approving that the ENR/AC Pilot Year 1 archive

September 10, 2018 uploaded to LDWG.org website

Email to EPA regarding ENR/AC Pilot Construction Report being
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Correspondence Date

Topic

September 10, 2018

Submittal to EPA/Ecology of the August Monthly Progress Report

September 10, 2018

Email to EPA/Ecology with preliminary Pre-Design Studies seep, bank,
and near-outfall sediment data and maps

September 11, 2018

Submittal to EPA of the draft Pre-Design Studies Seep Data Report

September 13, 2018

Submittal to EPA of the draft Pre-Design Studies Task 9 Recovery
Categories Recommendations Report

September 24, 2018

Submittal to EPA/Ecology of the ENR/AC Pilot Year 1 Data Report

September 25, 2018

Email to EPA with a final agenda for the September 26 check-in
meeting

September 26, 2018

Email to EPA with the draft template for the new table for the Pre-
Design Studies Task 10 Design Strategy Report

3. Issues That Have Potential to Impact the Project Schedule or Objectives

At least two Pre-Design Studies cPAH passive samplers were switched during processing.
Because there is no way to definitively identify the passive samplers that had been affected,
LDWG and EPA agreed that the passive sampler dataset was compromised. As a result, the ex
situ exposures will be redone using sediment that has been archived at ARI. The frozen sediment
will be shipped to Dr. Upal Ghosh, who will oversee the passive sampler exposures. The resulting
cPAH porewater data will be not be provided in the clam data report, which will be submitted
before the data are available. Instead, the data will be provided and interpreted in an addendum to
the data evaluation report to be submitted to EPA in February 2019.

4. Work Planned in the Next Two Months (October and November 2018)

¢ ENR/AC Pilot Study: Preparations of the Draft Year 1 Monitoring Report will continue in

October and November.

¢ Pre-Design Studies (AOC3): Preparation of the Task 6 Data Evaluation Report will continue
in October and November. In October, the draft final Task 10 Design Strategy Report and the
Sediment and Clam Data Reports will be submitted. In addition, a memo will be submitted in
October regarding the re-exposure and re-analysis of the cPAH passive samplers. No reports
are due to EPA in November.

¢ Technical Support: LDWG will continue to provide supplemental RI/FS information at the
request of EPA or Ecology on an as needed basis.

5. Outstanding Issues Needing Attention

No issues have been identified at this time.

September 2018 MPR

Page 2 of 3 October 10, 2018




Lower Duwamish Waterway Group

Port of Seattle / City of Seattle / King County / The Boeing Company

6. Agency Meetings, Activities, and Deliverables in October and November
2018

Activity

Scheduled Date

Location (Time)

Submittal of the Pre-Design Studies
cPAH Passive Sampler Memorandum

October 4, 2018

Not applicable

Submittal of the Pre-Design Studies
Task 10 Design Strategies Report

October 8, 2018

Not applicable

Submittal of the draft Pre-Design
Studies Sediment Data Report

October 9, 2018

Not applicable

Submittal of the draft Pre-Design
Studies Clam Data Report

October 16, 2018

Not applicable

Meeting to discuss EPA’s change in
cPAH slope factor and discussions of
cPAH sediment and clam tissue data

October 17, 2018
(tentative)

Port of Seattle, Room
3cc05 (1:15-2:15 pm)

EPA check-in meeting

October 24, 2018

City Municipal Tower,
Room 4090 (1-3 pm)

EPA check-in meeting

November 28, 2018

City Municipal Tower,
Room 4090 (1-3 pm)
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